Date	Task	Time Involved	Team Member Responsible (Student Initials)	Place
December 13, 2023	Finalize who'll do what.	0:10	ED, MW	School
December 13, 2023	Decide on stack— Deno/Fresh.	0:30	ED, MW	Home
December 14, 2023	Start working on design.	0:20	ED, MW	School
December 14, 2023	Configure Fresh.	1:00	ED	Home
December 15, 2023	Vendor some of "Fresh Components."	6:00	ED	Home
December 16, 2023	Add dark mode, and a dummy unit test; make ts stricter and fix some lints; use a src/ dir; add some css to the index pages; configure HeadlessUI.	6:00	ED	Home
December 17, 2023	Fix ARIA issues; use HeadlessUI menus and other pretty-ifying things in the header; refactor the footer and pretty-ify it; add Deno Deploy; fix lighthouse issues (We've a perfect score now!); fix up the footer to be responsive (that took most of the time).	6:00	ED	Home
December 18, 2023	Fix a few alignment bugs in the footer; add in meta tags; use a popover in the header.	5:00	ED	Home
December 19, 2023	Switch out some divs for semantic-er markup; extract page covers out to its own component; stylistic fixes.	2:30	ED	Home
December 20, 2023	Optimize some assets.	0:40	ED	Home
January 6, 2024	Bump dependencies; migrate code; merge PR to use Biome.	1:35	ED	Home
January 7, 2024	Add the ability to create (some) pages dynamically, and add a stub Solar Page to test it.	0:50	ED	Home
January 8, 2024	Bump the Biome version, and clean up some code.	3:25	ED	Home
January 8, 2024	Researched green energy.	0:30	MW	Home
January 9, 2024	Revamp imports; add Zod for runtime type validation.	2:00	ED	School
January 9, 2024	Simplify types and reduce duplicity in content.	1:15	ED	Home
January 9, 2024	Centralize the content in the header and footer.	4:45	ED	Home
January 10, 2024	Fix some CSS.	0:30	ED	School
January 10, 2024	Experiment with Server Rendering.	2:30	ED	Home

Date	Task	Time Involved	Team Member Responsible (Student Initials)	Place
January 10, 2024	Fix some more CSS.	3:00	ED	Home
January 11, 2024	Fix yet more CSS	0:10	ED	Home
January 11, 2024	Refactor internal data validation and types.	2:10	ED	Home
January 17, 2024	Squash some bugs, make some stylistic tweaks.	1:30	ED	Home
January 18, 2024	Fix the coloring for anchor links, bump Biome, move content to markdown files.	1:30	ED	Home
January 18, 2024	Truly began research into green energy. Primarly focused on solar panels.	3:00	ED, MW	Home
January 20, 2024	Use MDX, change the style of footer headers.	3:10	ED	Home
January 22, 2024	Refactor MDX generation, add back support for frontmatter, lint MDX, clean up scripts.	4:15	ED	Home
January 23, 2024	Fix MDX linting, generate category data ahead of time.	1:30	ED	Home
January 23, 2024	Discuss plans for website features.	1:00	ED, MW	School
January 24, 2024	Us Copilot to lovingly comment out the code.	1:00	ED	School
January 24, 2024	NS joined. Discuss plans for design.	1:00	NS,MW	School
January 24, 2024	Refactor some internals.	0:45	ED	Home
February 5, 2024	Make minor tweaks to MDX generation.	0:05	ED	School
February 6, 2024	Finish solar and geothermal research and writing.	1:30	MW	Home
February 7, 2024	Discuss timeline.	0:30	ED,NS,MW	School
February 8, 2024	Make fixes.	0:10	ED	School
February 11, 2024	Start making MDX compilation recursive.	1:00	ED	Home
February 12, 2024	Finish making MDX compilation recursive.	0:30	ED	Home
February 20, 2024	Research, create graphics.	1:00	MW	Home
February 21, 2024	Research recycling	1:00	NS	Home
February 21, 2024	Refactor routing, internals.	3:00	ED	Home
February 22, 2024	Make types a bit stricter.	1:15	ED	Home
February 25, 2024	Fix test.	0:05	ED	Home
February 28, 2024	Finished recycling research, designed price algorithm, and added information to website.	4:00	MW,ED,NS	School
February 29, 2024	Add in content.	3:00	ED	Home

Date	Task	Time Involved	Team Member Responsible (Student Initials)	Place
February 29, 2024	Researched and attempted to add an AI interface.	2:00	MW,ED	School
February 29, 2024	Finished all research and writing.	1:00	MW	Home
March 1, 2024	Researched Chat GPT implementation, discussed which model to use, and created base Al assistant.	1:00	MW,ED	School
March 1, 2024	Add index pages.	4:30	ED	School
March 2, 2024	Add rest of solution pages, update homepage.	1:00	ED	Home
March 3, 2024	Investigate SEO, perf optimizations, run lighthouse in CI.	3:10	ED	School
March 3, 2024	Fine-tune Why Switch AI to give it responses based on our research and have it give accurate price estimates.	1:30	MW	Home
March 3, 2024	Write solar price calculator algorithm.	2:00	MW	Home
March 4, 2024	Mostly finish solar price calculator.	3:30	ED	Home
March 5, 2024	Polish solar price calculator.	2:00	ED	School
March 5, 2024	Develop geothermal price calculator algorithm.	1:30	MW	Home
March 6, 2024	Started on Chatbot.	3:15	ED	Home
March 7, 2024	Continue working on Chatbot.	1:30	ED	Home
March 8, 2024	Continue working on Chatbot.	2:00	ED	Home
March 8, 2024	Worked on logo and other tasks	1:00	MW,ED	School
March 9, 2024	Bump Biome, fix new lints, make some minor refactors.	1:00	ED	Home
March 10, 2024	Continue working on Chatbot, allow more SRR for perf.	2:30	ED	Home
March 11, 2024	Finished logo and started adding images to the website	1:00	MW, ED	School
March 11, 2024	Finished graphics and worked on implementing images	1:30	MW	Home
March 11, 2024	Work on calculator, continue working on Chatbot, add new logo.	1:00	ED	School
March 12, 2024	Worked on adding images into the MDX files.	1:00	MW,ED	School

Date	Task	Time Involved	Team Member Responsible (Student Initials)	Place
March 12, 2024	Work on calculator, continue working on Chatbot, try animating icons.	2:00	ED	School
March 13, 2024	Work on calculator, continue working on Chatbot.	0:30	ED	School
March 13, 2024	Got all images added to website and discussed what we need to finish	1:30	MW,ED	School
March 13, 2024	Rewrote "Other" section, added alt text, added more content to recycling,and fixed issues	2:30	MW	Home
March 13, 2024	Work on calculator, continue working on Chatbot.	2:00	ED	School
March 14, 2024	Fixed merge conflicts and typographical issues.	1:00	MW,ED	School
March 14, 2024	Finish Calculator.	1:00	ED	Home
March 15, 2024	Remake logo again, PWA- ify, add page metadatas, add a csp, make images transparent, update the prose.	2:45	ED	Home
March 17, 2024	Lots of bugfixes, start rewriting chatbot.	1:30	ED	Home
March 18, 2024	Continue rewriting chatbot.	1:15	ED	Home
March 19, 2024	Bump deployctl, assess chatbot status.	0:05	ED	Home
March 20, 2024	Finish Chatbot rewrite!	3:45	ED	Home
March 21, 2024	Make last minute polishes website, change OpenAl model to GPT-4-Turbo, and make the "about" page.	2:45	MW,ED,RH	Home
March 21, 2024	Last minute fixes.	2:15	ED	Home
March 23, 2024	Bump Fresh, migrate to JSR.	1:00	ED	Home
March 24, 2024	Fix bugs.	0:30	ED	Home
April 8, 2024	Fix more bugs.	0:30	ED	Home
May 3, 2024	Get back in the habit!	2:30	ED	School
May 4, 2024	Fix imports.	0:10	ED	Home
May 7, 2024	Fix the CSP again, fix partial client navigation, bump Biome, fix	0:45	ED	School
May 8, 2024	Bump Unified.js collective, TailwindCSS, Preact Signals, Standard Library, OpenAI, Zod, HeadlessUI; get on Google's index, update LH config.	3:00	ED	School

Date	Task	Time Involved	Team Member Responsible (Student Initials)	Place
May 9, 2024	Use OpenAl polling utilities rather than rolling our own, fix lighhouse, use avif files for all static image assets, use Canva-native transparency, fix wrapping in header, begin upgrading HeadlessUI, add LHCI assertions, optimize SEO.	4:00	ED	School
May 10, 2024	Work on upgrading HeadlessUI.	0:20	ED	School
May 12, 2024	Work on upgrading HeadlessUI.	1:00	ED	Home
May 13, 2024	Work on upgrading HeadlessUI, concede defeat.	1:45	ED	School
May 14, 2024	Miscellaneous UI fixes, begin new method of upgrading HeadlessUI.	3:30	ED	Home
May 15, 2024	Finish migrating to Headless v2.	1:30	ED	School
May 15, 2024	Polish. Particularly, add a scroll progress bar.	3:00	ED	Home
May 16, 2024	Refine. Particularly, make the header sticky.	5:30	ED	School
May 17, 2024	Begin rewriting index page, rework image animations, major editing and rewording.	3:00	ED	Home
May 18, 2024	Begin work on extensible heros, refactor calculator routing, add a custom scrollbar,	3:45	ED	Home
May 19, 2024	Change some colors and ordering, add a quickstart page, and clarify licenses.	3:30	ED	Home
May 20, 2024	So many CSS transitions and animations.	6:45	ED	School
May 21, 2024	Found higher quality images for the website	1:30	MW	School
May 21, 2024	File issue in Fresh about CSR bug, mostly add carousels.	6:15	ED	School
May 22, 2024	Finished finding images and wrote a article on biomass power	1:00	MW	School
May 22, 2024	Finish carousels, fix bugs, update documentation.	2:00	ED	School